
USA Environmental Elkton Farms Firehole #3 02-03-002 
Grid Progress Chart USA Subcontract 02-03-001 11/29/07 

Grids Being Worked BackHoe Req. Comp. this week Grid on Hold Failed QC Insp Phase II 

Note: Tracer Elements are classified as MC, and stored in metal drums inside a locked Connex Box. They are listed here for accounting purposes 

Grid Start Comp. MEC Scrap No. Of MD QC Date QC Date OA Date Total Phase II Phase II Soil in Phase II Date 
NO. Date Date Items LBS. Contacts LBS Fail Passed M/H M/H MEC Cubic Ft QA 
C3C 9/27/07 10/11/07 243 21 1304 45 Passed 10/11/07 Passed 10/11/07 330.8 61 3,060 Passed 11/8/2007 
D3D 11/26/07 

D3B 10/25/07 10/31/07 495 17 1,368 17 Passed 10/31/07 Passed 10/31/07 212 498.4 Passed 11/13/2007 
D4C 11/9/07 11/13/07 30 13 940 108 Passed 11/13/07 Passed 11/13/07 108 
D4D 10/11/07 10/18/07 92 10 1,195 89 Passed 10/18/07 Passed 10/18/07 160 40 2,025 Passed 11/1/2007 
D4A 10/18/07 10/25/07 51 42 1,122 192 Passed 
E4A 
F4D 

10/24/07 Passed 10/24/07 158 10 210 Passed 
11/26/07 11/29/07 39 23 
11/13/07 11/26/07 48 

1,038 20 Passed 11/29/07 Passed 11/29/07 102 
370 30 Passed 11/26/07 Passed 11/27/07 120 

11/1/2007 

F5A 10/1/07 10/5/07 75 810 56 Passed 10/9/07 Passed 10/9/07 116 
F5B 10/9/10 10/18/07 313 17 2^349 132 Passed 10/18/07 Passed 10/18/07 306 117 505 3,137 Passed 11/2/2007 
F5C 9/19/07 9/25/07 266 890 29 Passed 9/25/07 Passed 9/25/07 186 
F5D 9/25/07 9/28/07 31 725 47 Passed 10/1/07 Passed 10/1/07 125 
G1B 8/22/07 8/22/07 15 Passed 8/23/07 Passed 8/23/07 

G4C 9/12/07 9/19/07 544 23 2j226 95 Passed 9/19/07 Passed 9/19/07 292 
G5A 6/13/07 11/5/07 213 23 1,151 249 Passed 11/5/07 Passed 11/5/07 295 65 34 7,756 Passed 11/16/2007 
H1A 8/22/07 9/25/07 80 10 432 17 Passed 11/7/07 Passed 11/7/07 94.5 18 82 1,900 Passed 11/7/2007 
H1B 9/21/07 9/27/07 439 1000 Passed 9/27/07 Passed 9/27/07 192 42 2,514 Passed 11/7/2007 
H4C 8/14/07 8/27/07 2,811 41 4,542 234 Passed 8/28/07 Passed 8/28/07 466 56 965 3288 Passed 10/3/2007 
H4D 8/27/07 9/11/07 1,156 25 2,954 177 Passed 9/13/07 Fail 9/12/07 Passed 9/13/07 312.5 86 2672 4173 Passed 10/3/2007 
11A 9/14/07 9/21/07 543 11 1,809 14 Passed 9/24/07 Passed 9/24/07 288 10 30 1,251 Passed 11/7/2007 
11B 9/12/07 9/14/07 419 1,100 Passed 9/17/07 Passed 9/17/07 138 242 831 3,614.00 Passed 11/16/2007 
I2A 288 19 151 1500 Passed 10/17/2007 
I2B 659 61 205 1689 Passed 10/17/2007 
J1A 8/28/07 9/12/07 388 14 L637 20 Passed 9/12/07 Passed 9/12/07 274.5 52 557 1,797 Passed 11/7/2007 
J1B 
K1B 

8/20/07 8/28/07 670 21 2024 33 Passed 8/29/07 Passed 8/29/07 330 88 380 
3/24/02 8/20/07 380 95 L430 358 Passed 8/21/07 Passed 8/21/07 218.5 14 

2J375 Passed 

390 Passed 

10/24/2007 

10/10/2007 
L1D 
L3C 
L3D 

11/5/07 11/10/07 214 21 4,111 25 Passed 11/12/07 Passed 11/12/07 324.75 
10/18/07 11/8/07 122 29 
11/12/07 11/16/07 86 15 

1,809 36 Passed 11/9/07 Passed 11/9/07 245 
1,578 10 Passed 11/16/07 Passed 11/16/07 141.25 

Total Number of Contacts 

Total MEC Items 

Total MD Lbs. 

Total Scrap Lbs. 

Total Man Hours 

Rework/Back Hoe M/H 

Grid's Completed 

Total Grid's Completed 

39929 
9748 
2047 
500 

6488.8 

Phase II Cubic Ft. Soil Moved 

Phase II MEC Items total 

Phase II Man Hours 

Phase II Grid's Completed 

Total Phase II CuFt. Soil Moved 

37619 
6415 
920 
23 

50862.5 

985 
26 
61 
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MEC STATUS REPORT 11/29/007 

GRID DATE 
G5A 11/5/07 

Category Filler BIP QTY Dispositio Date Demo Date 

Flares TH3 NO 
Tracer Element Phosphorus NO 77 

Detonators PETN NO 133 
H4C 7/28/07 

Tracer Element Phosphorus NO 2264 
Flares TH3 NO 18 

Detonators PETN NO 525 
Incindiary Bomblet Thermate NO 

40MM TNT NO 
J1B 8/29/07 

Tracer Element Phosphorus NO 377 
Primers Black Powder NO 

Detonators PETN NO 275 
40MM Fuze TNT NO 

Caps PETN NO 11 
40MM TNT NO 

K1B 8/20/07 
Detonators PETN NO 374 

Tracer Element Phosphorus NO 126 
40MM Fuze TNT NO 88 

Caps PETN NO 13 
Flares TH3 NO 

Primers Black Powder NO 
40MM TNT NO 11 

Self Distruct Element Black Powder NO 
G1B 8/22/07 

No MEC Found 
H4D 9/13/07 

Tracer Element Phosphorus NO 702 
40MM TNT NO 
Flares TH3 NO 20 

Detonators PETN NO 433 
H1A 9/25.07 

Self Distruct Element Black Powder NO 
Primers Black Powder NO 

Detonators PETN NO 75 
J1A 9/12/07 

Tracer Element Phosphorus NO 530 
40MM Fuze TNT NO 65 

Primers Black Powder NO 21 
Detonators PETN NO 207 

Caps PETN NO 
Self Distruct Element Black Powder NO 11 

MB 9/14/70 
Tracer Element Phosphorus NO 308 

Primers Black Powder NO 
Self Distruct Element 

Flares 
Black Powder 

TH3 
NO 
NO 

Page 1 of 4 12/5/2007 



GRID DATE Category 
Detonators 

Filler 
PETN 

BIP 
NO 

QTY 
97 

Dispositio Date Demo Date 

G4C 9/19/07 
Tracer Element Phosphorus NO 301 

Flares TH3 NO 11 
Self Distruct Element Black Powder NO 

40MM TNT NO 
Detonators PETN NO 255 

Incindiary Bomblet Thermate NO 
11A 9/21/07 

Flares TH3 NO 
Tracer Element Phosphorus NO 184 

Detonators PETN NO 353 
Self Distruct Element Black Powder NO 

F5C 9/25/07 
Tracer Element Phosphorus NO 71 

Flares TH3 NO 
Detonators PETN NO 189 

H1B 9/27/07 
Tracer Element Phosphorus NO 80 

Primers Black Powder NO 
Self Distruct Element Black Powder NO 

Caps PETN NO 21 
Detonators PETN NO 330 

F5D 9/28/07 
Tracer Element Phosphorus NO 

Flares TH3 NO 
Incindiary Bomblet Thermate NO 

Self Distruct Element Black Powder NO 
Detonators PETN NO 

C3C 10/11/07 
Tracer Element Phosphorus NO 11 

Primers Black Powder NO 
Self Distruct Element Black Powder NO 

Caps PETN NO 22 
Detonators PETN NO 203 

F5A 10/9/07 
Primers Black Powder NO 

Self Distruct Element Black Powder NO 13 
Flares TH3 NO 

Detonators PETN NO 48 
F5B 10/18/07 

Tracer Element Phosphorus NO 122 
40MM Fuze TNT NO 

Primers Black Powder NO 30 
Flares TH3 NO 

Detonators PETN NO 179 
D4D 10/18/07 

Tracer Element Phosphorus NO 
Detonators PETN NO 77 

Caps PETN NO 
Incindiary Bomblet 

Flares 
Thermate 

TH3 
NO 
NO 
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GRID DATE Category 
Self Distruct Element 

Filler 
Black Powder 

BIP 
NO 

QTY Dispositio Date Demo Date 

L3C 11/8/07 
Tracer Element Phosphorus NO 35 

40MM Fuze TNT NO 40 
Flares TH3 NO 

Self Distruct Element Black Powder NO 
Detonators PETN NO 60 

Primers Black Powder NO 21 
D4A 10/24/07 

40MM Fuze TNT NO 
Tracer Element Phosphorus NO 

Primers Black Powder NO 
Detonators PETN NO 20 

Incindiary Bomblet Thermate NO 13 
Self Distruct Element Black Powder NO 

Caps PETN NO 
Grenade Fuze Lead Azide NO 

D3B 10/31/07 
Tracer Element Phosphorus NO 449 

Incindiary Bomblet Thermate NO 
Flares TH3 NO 

Grenade Fuze Lead Azide NO 
Primers Black Powder NO 

Self Distruct Element Black Powder NO 41 
Detonators PETN NO 80 

20MM Fuzed H761 NO 
L1D 11/5/07 

Primers Black Powder NO 
Self Distruct Element Black Powder NO 73 

Booster Cup TNT NO 
Flares TH3 NO 

Tracer Element Phosphorus NO 97 
Caps PETN NO 

Detonators PETN NO 21 
Grenade Fuze Lead Azide NO 11 

D4C 11/13/07 
Tracer Element Phosphorus NO 14 

40MM Fuze TNT NO 
Flares TH3 NO 

Primers Black Powder NO 
Incindiary Bomblet Thermate NO 11 

L3D 11/16/07 
Tracer Element Phosphorus NO 55 

Primers Black Powder NO 
Grenade Fuze Lead Azide NO 18 

Caps PETN NO 
Self Distruct Element Black Powder NO 

Detonators PETN NO 
F4D 11/26/07 

Tracer Element 
Flares 

Phosphorus 
TH3 

NO 
NO 

43 

D3D 
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GRID DATE Category Filler BIP QTY Dispositio Date Demo Date 

E4A 11/29/07 
Tracer Element Phosphorus NO 39 

Total 10607 
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Grids Requiring Heavy Equipment Work Phase II Screen Re port 
Modified Phase I Data Date: 11/29/2007 Item Bottom Top 

NO. 

Grid 
NO. 

Date 
Started 

Date 
Completed M/H 

MD 
Bottom 

MD 
Top 

Scrap 
Bottom 

Scrap 
Top 

Soil Moved 

Cubic Ft. 

Screen 

Tracer 193 

Screen 

1,402 

H4D 9/27/2007 10/2/2007 86 115 1 1 4,173 Det's 695 
H4C 9/25/2007 9/27/2007 56 75 0 3,288 Self Destruct 18 49 
11A 11/6/2007 11/7/2007 16 0 0 0 0 1,251 Cap's 431 
MB 10/10/2007 10/16/2007 242 48 3,613 Fuze 1,562 
I2A 10/3/2007 10/17/2007 19 0 0 1,500 Flare 
I2B 10/3/2007 10/17/2007 61 0 0 1,689 Burster 
J1A 10/17/2007 10/19/2007 116 15 1,797 Primer's 87 64 

8 J1B 10/18/2007 10/22/2007 88 11 38 2,375 Burster Cup 
K1B 10/9/2007 10/9/2007 14 0 0 390 Grenade Fuzes 91 

10 H1A 10/10/2007 11/7/2007 18 0 0 1,900 Incindiary Bomblet 14 
11 H1B 11/6/2007 11/7/2007 24 0 0 0 2,314 
12 F5B 10/22/2007 11/2/2005 117 85 0 3,137 
13 D4D 11/31/07 11/31/07 30 0 0 0 0 2,025 
14 C3C 11/1/2007 11/8/2007 61 0 50 0 0 3,510 
15 D4A 11/1/2007 11/1/2007 10 0 0 0 0 210 Total MEC 1516 3109 
16 C3B 5/17/2007 8/2/2007 0 0 0 0 1,836 Total MD lbs. 32 519 
17 D3A 5/22/2007 8/14/2007 0 0 0 936 Total Scrap 18 
18 I4C 5/10/2007 6/19/2007 0 0 0 0 1,053 Total Man Hours 1,198 
19 I4D 6/20/2007 8/9/2007 0 0 0 0 0 1,544 Total Cuft. Soil 59,947 

20 
21 
22 
23 
24 

25 

26 
27 
28 

J4C 
K4A 
G5A 
L1D 
D3B 
L3C 
L3D 

6/13/2007 6/23/2007 0 2,600 
7/19/2007 8/1/2007 0 0 0 0 1,716 
11/8/2007 11/14/2007 65 0 62 0 7,756 

11/13/2007 40 2,528 
11/12/2007 11/13/2004 13 0 0 498.4 
11/16/2007 1,475 

Soil Pile 
E4A 

11/19/2007 121.5 21 12 4,833 




